
 
Construction Advisory Group  

Centreville Streetscape Improvement  

Contract # 29-200-19  FAP# ERRA-2009(27) 

MEETING MINUTES – June 14, 2010 
 

Date:  June 14, 2010 

Time:  1:30 PM 

Location:  Odd Fellows Hall [above Wild Thyme]  
 Centerville, Delaware 19807 

 

Present: 

Ms. Gretchen Mercer, Centreville Civic Assoc. 

Ms. Pat Cannon, Resident 

Mr. Don McDonald, Resident 

Mr. Harry Cooper,   DelDOT 

Mr. Herbert Monsalud, DelDOT 

Ms. Brenda Reece, DelDOT 

Mr. Robert King, DelDOT 
 

The Meeting called to order 1:30pm in the Odd Fellows Hall.  There was only one 

opening comment. 

 

It was pointed out that since a representative of the Design Team  

was not in attendance, only issues of construction could be discussed  

during the meeting.  Those issues of design would be forwarded to  

Jeff via email. 

 

Herb pointed out to the group that they are currently 183 calendar days into the 

scheduled 349 calendar day project or 53% done.   

 

Herb also pointed out that as the construction of the sidewalks started to impact the 

commercial areas, he would work with business owners to minimize its impact on 

the businesses. But he did point out that there would be inconveniences due to the 

construction. 

 

There has been a delay in the project’s project due to the revision along Gregg 

Avenue. This will cause a revision and a push-back in the finishing of the project.  

Winter weather has also caused a delay, due to a shut-down of the hot mix plant and 

them only reopening at the end of April. It is now possible that the completion of 

the project will be during the end of April or May of 2011 except for the 

landscaping. 

 

As it stands now, the landscaping could be done first, and then the final striping.  

Herb pointed out to the group that this will be the decisions of the contractors as 

long as it remains within the contractor’s window. 
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There was discussion among the group regarding the watering time-frames for the 

landscaping.  Per Herb, there will be a meeting setup with Roadside Development 

which will address the planting issues. 

 

There were two design issues for which there was much discussion among the 

group.  Being as there was no member of the Design Group present, Bob offered to 

email concerns to Jeff Niezgoda. (Done). 

 

1. Discussion ensued as to the use of seed verses sod and the rationale for both. 

2. What colors are available for the ADA detection domes for the ramps on the 

curbing?  Pat Cannon requested that an email be placed to Jeff to give her a 

call to further discuss this issue. (Done).  Following the meeting Pat and 

others went to the construction trailer to inspect the detection domes.  

 

Gretchen reported that all the feedback from the community for the aggregate for 

the sidewalks have been positive. 

 

Having no further business, the meeting adjourned at 1:50 pm.  Next regularly 

scheduled monthly CAG meeting will be July 12th at 1:30pm, Odd Fellows Hall.  

  

The monthly Centerville Streetscape Advisory Meetings will 
be held at 1:30 in the afternoon, on the second Monday of 
each month at the Odd Fellows Hall [above Wild Thyme] in 

Centreville.   

 

NEXT MEETING: 
 

Monday, July 12 – at 1:30PM 
 

 

 


